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Module 2 Contingent Removal Action Approaches

Background

Many of the site problems at Department of Energy (DOE) facilities are sufficiently unique that each needs to
be investigated separately. However, it is also true that some types of site problems at DOE facilities occur
many times with only slight variations (e.g., isolated surficia radioactive hot spots). For such recurrent site
problems, developing standard approaches can make sense.

The Environmental Protection Agency (EPA) has developed two concepts to address recurrent site problems:
presumptive remedies and generic approaches (EPA, 1993). EPA defines a presumptive remedy as a suite of
remediation technologies or approaches that are pre-determined to be the likely logical remediation decision for
a given site problem. By establishing presumptive remedies, much money can be saved in investigating sites
and evaluating alternatives, and remediation can be streamlined. EPA has identified severa presumptive
remedies on the basis of their selection in Records of Decision (RODS) and implementation at waste sites around
the country. An example is use of capping as the presumptive remedy for dealing with municipal landfills
(citation).

Generic approaches are similar to presumptive remedies, except that generic approaches are established as being
appropriate on a local level (e.g., for multiple similar waste sites at a DOE facility) rather than on a nationa
level. Presumptive remedies do not exist for most of the site problems at DOE facilities. For DOE,
establishing generic approaches specific to a single facility can be advantageous. Use of generic approaches for
early actions can allow DOE to achieve efficiencies within a facility, similar to using presumptive remedies on a
national scale. If a site problem can be expected to arise frequently (perhaps six or more times) serious
consideration should be given to developing a generic approach. DOE is developing detailed guidance on the
general development and implementation of generic approaches.

This module focuses on one application of generic approaches. Specifically, development of contingent removal
action approaches.

Contingent removal actions generally require predefine and agreed upon triggering criteria, planning and
decision procedures, and appropriate technical approaches. To develop a contingent removal action, each DOE
facility should establish these criteria, procedures, and approaches with assistance and consensus of the extended
project team. These criteria, procedures, and approaches are defined at the facility-wide level, integrated into
the phased approach planning at the operable-unit (OU) level, and implemented at the specific site-problem
level.

Similar to the use of presumptive remedies, removal actions streamline remediation by reducing delays in the
paperwork and documentation required to initiate action. When a site problem (e.g., newly identified hot spot
or newly discovered potential for a significant release in the near-term) meets the pre-established criteria, the
DOE project manager or designee can implement the agreed upon removal procedures with one of the agreed
upon technical approaches without need for ad hoc approva of the extended project team. This approach is
consistent with both the National Qil and Hazardous Substances Pollution Contingency Plan (NCP) (see
Appendix A) and EPA’s guidance on phased response approaches (EPA, 1993).

A contingent removal action strategy at the facility level should begin as an internal DOE effort involving the
DOE project manager or designee and the cognizant contractor project managers. The initial DOE contingent
removal action strategy should evaluate and summarize the following:

Module 2 Contingent Removal Action Approaches
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Module 2 Contingent Removal Action Approaches (continued)

Specific site problems that DOE believes are appropriate for removal actions

Criteria that DOE believes are appropriate for triggering implementation of removal actions
Procedures that DOE believes are appropriate for removal actions

Strategies for integrating removal actions into individual OU phased approaches

The initial removal action approach then becomes a matter of consensus through extended project team and
stakeholder meetings. This module provides guidance on developing agreements for developing removal actions
and for integrating remova actions into individual OU phased response strategies.

Organization
Module 2 discusses the following:

Determining types of site problems appropriate for contingent removal actions
Determining implementation criteria for contingent removal actions

Determining resultant contingent removal action procedures

Conducting extended project team meetings, revising approach, and gaining consensus
Documenting consensus on contingent removal action criteria

Integrating contingent removal action criteria into OU-specific phased response strategy

In addition, more detailed information is provided in the following notes:
Note A — Example Meeting Agenda for Discussion of a Contingent Remova Action Approach
Note B — Example Text for Development of Contingent Removal Action Decision Rules
Note C — Example Outline of Documentation for Contingent Removal Action Consensus

Sources

1 U.S. EPA, 1988, Superfund Removal Procedures; Revision Number Three, OSWER Publication 9360.0-
03B.

2. U.S. EPA, March 1989, Guidance on Non-NPL Removal Actions Involving Nationally Sgnificant or
Precedent-Setting Issues, OSWER Publication 9360.0-19.

3. U.S. EPA, November 1990, Exemptions from Satutory Limits on Removal Actions, OSWER Fact Sheet
9360. O-12FS.

4, U.S. EPA, December 1990, Superfund Removal Procedures. Action Memorandum Guidance, OSWER
Publication 9360.3-01.

5. U.S. EPA, April 1991, Hazardous Waste Operations and Emergency Response: Uncontrolled Hazardous
Waste Stes and RCRA Corrective Actions, OSWER Fact Sheet 9285 .2-08FS.

6. U.S. EPA, August 1991, Supeerfund Removal Procedures. Guidance on the Consideration of ARARS
During Removal Actions, OSWER Publication No. 9360.3-02.

7. U.S. EPA, August 1992, Superfund Accelerated Cleanup Bulletin, Presumptive Remedies, Intermittent
Bulletin, Volume 1, Number 3, OS-220W, Publication 9203.1-021.
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Module 2 Contingent Removal Action Approaches (continued)

10.

11.

12,

13,

U.S. EPA, September 1993, Presumptive Remedies. Policy and Procedures, OSWER Fact
Sheet 9355 .0-47FS, EPA 540-F-93-047.

U.S. EPA, September 1993, Presumptive Remedies. Ste Characterization and Technology Selection for
CERCM Stes with Volatile Organic Compounds in Soils, Quick Reference Fact Sheet, Directive:

9355 .0-48FS, EPA 540-F-93-48.

U.S. EPA, 1993, Guidance for Conducting Technical Impracticability, OSWERDirective 9234.2-24.

U.S. EPA, Considerations in Ground-Water Remediation at Superfund Stes and RCRA Facilities,
OSWER Directive 9283.1-06.

DOE, September 1994, CERCLA Removal Actions, DOE/EH-0435.

40 CFR 300, March 8, 1990, National Oil and Hazardous Substances Pollution Contingency Plan,
Federal Register, Vol. 55, No. 46 Rules and Regulations.
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Module 2 Contingent Removal Action Approaches (continued)

Step 1.

Step 2.

Start.

Determine types of site problems that are appropriate for contingent removal actions. The
goal of this step is to identify specific types of site problems for which contingent remova actions
could be used. Available information is used for this evaluation. For example, available facility
information and any OU-specific conceptual site models developed as part of a comprehensive
Remedial Investigation/Feasibility Study (RI/FS). A sitewide team will most often be appropriate
for planning contingent removal actions, which can then be incorporated into an OU-specific
phased response strategy.

The approach begins with establishing a list of target types of site problems and acceptable
approaches (e.q., radioactive soil hot-spot removal). Factors that can support or eliminate certain
types of site problems as candidates for contingent removals include: (1) likely frequency of the
problem, (2) costs to undertake action to address the problem and to delay action, (3) urgency of
the problem, (4) health and safety issues for workers conducting the response, (5) availability of
technology to respond or capacity of needed waste management, and (6) benefit realized from
taking action (cost savings, time savings, risk reduction).

Using these factors to evaluate the appropriateness of developing a hot-spot contingent removal
action might result in the following anaysis:

Hot spots of radiological contaminants (e.g., ““Pu) above 5 pCi/g in the top 6 in. of
soil are expected to be encountered frequently.

The costs to undertake a typical hot spot removal are approximately $1,500 per yd’
(including in-field sampling, excavation, packaging, and waste management costs).
These finds are available from an existing activity data sheet (ADS) and work
package.

e These hot spots are often located in areas where workers are required to conduct
other activities, thereby posing a risk if the hot spots are not removed.

No specid headth and safety considerations are expected to be required to ensure a
safe response for workers.

Compliant storage capacity is currently available for approximately 6,000 yd’ of
material. Site workers trained in emergency response are available and can be
mobilized within 24 hr to conduct the removal.

This evaluation process (not a detailed engineering evaluation) is similar to EPA’s presumptive
remedy evaluation process (EPA, 1993), which emphasizes the use of readily available
information and the application of criteria that delineate key advantages and disadvantages of
responding. The evaluation at the facility-level is most appropriately conducted by DOE and
contractor personnel with OU-specific knowledge (e.g., DOE project manager or designee and
cognizant contractor project managers) and most effectively developed through a series of well-
focused meetings that integrate the regulatory agencies, as appropriate, to ensure their concerns
are addressed. Module 2, Note A provides an example meeting agenda and list of attendees.

Module 2 Contingent Removal Action Approaches (continued)
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Module 2 Contingent Removal Action Approaches (continued)

Step 3.

Determine implementation criteria for contingent removal actions. Once types of site
problems are identified as likely candidates for contingent removal actions, the sitewide team that
is convened to develop contingent removal action approaches needs to establish specific criteria
that can serve as agreed upon triggers for taking the action and to ensure that potential actions
have well-defined boundaries. Criteria are generally expressed in terms of decision rules (or if-
then statements) that define when remova actions will be undertaken. An example criterion is:
"Concentrations of thorium above 15 pCi/g in the top 6 in. of soil in any 100 ft*area measured
using the Soil Screening Facility Methodology will be removed. "

Criteria should be defined unambiguously, objectively, and with reference to methods that will be
used to make the measurement. An example of poor definitionis. . . .. levels of thorium in soil
that present a large risk. " Several factors need to be evaluated when setting criteria. The most
obvious is the urgency or risk posed by the problem. Other factors to be considered that might
modify risk-based considerations include (1) the resulting size or scope of the removal (e.g.,
whether areas are likely to be small enough in scope to be handled without elaborate investigation
and planning and whether interim wastes can be managed); (2) the degree of understanding that
exists (e.g., whether problems are understood well enough to be undertaken with reasonable
assurance of success); (3) cost (e.g., whether removals are affordable within existing funding
structures); and (4) time (e.g., whether the removal can be accomplished in a reasonable amount
of time).

Consistent with the NCP criteria, urgency is likely to be a major factor in determining the need
for aresponse to athreat or release.  Urgency should be indicated in the criteria by including
concentration levels that indicate current risk (e.g., worker heath and safety), threat of a release,
and certainty of the existence of a release. Because removal actions focus on urgent situations,
concentration levels in the criteria should be set at levels where clear risks exist (e, g., 1 x 10°or
1x 10°risk levels), rather than levels analogous to final cleanup standards.

Appropriate concentration levels for criteria may be drawn from a variety of sources. They can
be established using regulatory or guidance levels that indicate that action is warranted [e.g.,
proposed action levels in the draft Resource Conservation and Recovery Act (RCRA) Subpart S
rule]; derived from accepted risk-based methodologies, equations, and assumptions [e.g.,
preliminary remediation goals (PRGs)]; established on the basis of anticipated exceedances of
acceptable exposure levels from heath and safety procedures or plans; or based on obvious visible
evidence (e.g., drums with rust on more than 10 percent of the surface area). Agreement about
the basis for urgency criteria will be a mgjor focus in the planning process for contingent removal
actions.

Scope criteria consider the extent of the response that would result. For example, a contingent
removal action may be appropriate only within defined scope limits (e.g., maximum amount of
soil that might be removed within available financial resources or within certain time frames).
Scope often is a bounding factor for contingent removal actions, to ensure that the removals
remain within NCP limits (i.e., 6 months planning) and practical limits that exist for a site. An
example of a removal criterion modified by scope is: "Concentrations of thorium above 15 pCi/g
in the top 6 in. of soil measured using the Soil Screening Facility Methodology will be removed,
if less than 25 yd’of material is present."

Modifications to criteria can also result from the factors of understanding, cost, and time.
Examples of how these factors could modify the example criterion are shown below:

Module 2 Contingent Removal Action Approaches (continued)
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Module 2 Contingent Removal Action Approaches (continued)

Step 4.

“ Concentrations of thorium above 15 pCilg in the top 6 in. of soil measured using
the Soil Screening Facility Methodology will be removed if samples confirm that no
hazardous wastes or PCBSare present. ”  An example where sufficient waste
characterization is needed to ensure that the materias can be placed in a storage unit
only permitted to receive low-level radioactive waste.

"Concentrations of thorium above 15 pCi/g in the top 6 in. of soil measured using
the Soil Screening Facility Methodology will be removed if total costs for the work
are within available funding.” An example where DOE will conduct the activity
only if no new funding request is needed.

. "Concentrations of thorium above 15 pCi/g in the top 6 in. of soil measured using
the Soil Screening Facility Methodology will be removed if work can be completed
within 30 days from discovery of the problem. " An example where DOE and the
regulators may agree on a reasonable time limit for the work; after this time period,
the extended project team might agree that public notice of the work is desirable.

Deter mine resultant contingent removal action procedures. Once a general type of site
problem (e.g., surficial radioactive hot spots) has been identified as a candidate for
contingent removal actions (Step 2), and criteria have been established for identifying
appropriate specific cases (Step 3), the sitewide project team should specify the procedures
that the contingent removal action will entail. These procedures may need to include the
following:

Technologies to be used and the conditions under which each can/should be used
Responsibilities and authorities

Contracting mechanisms, if any, to be used in conducting the work
Counter-indications to continuing or completing the removal action

Generic design for the removal that can be modified to fit the circumstances of a
particular site problem

The range of available waste management technologies is currently limited for many
problems that exist at DOE sites. The primary emphasis of the action for contingent
removals will be on immediate risk reduction techniques rather than on making final
decisions about treatment and disposal options. However, some consideration of the
technical methods for accomplishing even contingent removals likely is warranted.
Considerations during this step are decisions about excavation equipment, characterization
and monitoring equipment, waste transport mechanisms, and waste management methods
(e.g., types of storage containers).

For many types of problems, only one technology may be available given the constraints on
contingent removals agreed upon by the extended project team and imposed by the NCP.
Some decisions about methods and technologies can be left until after a problem is
discovered, or some decisions may already be made in existing site-specific procedures.

For example, protocols for using radiologica detection instruments for soils may be agreed

Module 2 Contingent Removal Action Approaches (continued)
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Module 2 Contingent Removal Action Approaches (continued)

to and currently in use. In these situations, spending any resources on further discussion is
unnecessary; rather, focus should be on technology issues where multiple options are
available or where members of the planning team have concerns.

Planning should include defining roles and responsibilities and, if appropriate, for
addressing procurement issues that will exist when implementing contingent removal
actions. Roles and responsibilities should be clearly defined at this stage. Specific issues
(e.g., which organizations will conduct the actions or how contractors will be selected to
implement the removals) should be addressed to avoid later delays. For example, part of
the procedures established for a contingent removal of a certain type could specify that
facility emergency response staff will be used to excavate hot spots. Planning also must
assess how auxiliary organizations (e.g., waste management or health physics) will be
notified to provide staff to support the contingent removal. Idealy, representatives from dl
affected organizations should be involved as needed in planning contingent removal actions.

Finally, technical procedures, plans (e.g., health and safety), and generic design documents
should be developed separately by DOE and DOE contractor staff. Existing procedures,
plans, and design documentation can be relied on extensively and can even be incorporated
by reference in most instances. Time-critical removals, whether undertaken as contingent
removals or as separate ad hoc removals, should not require wholly separate plans,
procedures, and technical documentation.

As with the criteria, the procedures for implementing contingent removals are often best
expressed as decision rules.  This results in clear definition of linkages among site
problems, implementing criteria, and resulting procedures and also ensures effective
communication of the contingent removal action concept to stakeholders and any
contractors responsible for implementing contingent removal actions. For example:

If Thorium-238 is found above 15 pCi/g of soil in any 100 ft*area 6 in. deep in the top 5 ft
measured using procedures specified in Appendix A for radionuclides in soil, and the total
estimated volume is less than 100 yd®, then that volume will be excavated using onsite D&D
personnel and equipment, and stored in LSA boxes onsite until offsite waste acceptance
criteria can be verified.

Module 2 Contingent Removal Action Approaches (continued)
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Module 2 Contingent Removal Action Approaches (continued)

Step 5.

Criteria

Action

®Th in surficial soilsin
the top 5 feet above
criteria.

(1) ®Th concentration
greater than 15 pCi/g in
any 100 ft’area, 6
inches deep measured
using procedures in
Appendix A, and

(1) Excavation using
onsite D&D personnel
and equipment,

(2) Onsite interim
storage in disposa

boxes, and
(2) Estimated volume
less than 100 yd'. (3) Verification of
meeting offsite disposal
waste acceptance

criteria.

Module 2, Note B provides additional detail on defining contingent removal action decision
rules.

Conduct extended project team meetings, revise approach, and gain consensus. As
contingent remova actions are planned, a series (as many as five or ten) of well-focused
meetings are effective forums for achieving consensus. The meetings are intended (1) to
communicate initial approaches developed internally by DOE and its contractors, (2) to
identify issues of concern to the extended project team, (3) to resolve divergent viewpoints
and arrive a a consensus approach to contingent removal actions, and (4) to document the
consensus approach in a technical memorandum that can be incorporated into a phased
response strategy.

Coordination of the meetings is DOE’s responsibility as the lead agency. For example, the
first meeting should be used to present DOE's initia approach to contingent remova actions
and the rationale used in its development. Distributing written summaries, tables, and figures
of DOE's initial approach can facilitate and supplement extended project team understanding.
Module 2, Note A provides guidance on possible agendas and attendees.

Divergent viewpoints are part of this process. Facilitation (e.g., formal use of partnering
techniques, use of mediator) can be used to reach agreement on how DOE’s initial approach
can be modified to meet extended project team expectations. The goa of the extended project
team meetings is to document consensus. Because the meetings likely will be held over
severa days, recording points of consensus or divergence is critical. Such “working notes’
form the basis for the technical memorandum used to document final consensus.

Module 2 Contingent Removal Action Approaches (continued)
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Module 2 Contingent Removal Action Approaches (continued)

Step 6.

Step 7.

Document consensus on contingent removal action criteria. The extended project team
should document the scope and details of the consensus developed for each type of contingent
removal. A brief technica memorandum should be developed and agreed upon by al parties
to the FFA. The memorandum should cover each of the following topics:

Type(s) of site problems and the criteria used to identify site problems for a
contingent removal action

Limitations on use of contingent removal actions
Responsibilities and authorities

Technologies and approaches

Regulatory requirements

Contingencies

Waste disposa

Monitoring requirements

Site closure

Existing facility plans and procedures

Module 2, Note C provides an example outline of documentation for a contingent removal
action consensus.

Integrate contingent removal action criteria into OU-specific phased response strategy.
As described in Module 1 (Phased Response Strategy), a phased response strategy should be
developed for each OU. The phased response strategy identifies for each site problem in the
OU the type of remedial approach that will be used (time-critical removal, non-time-critical
removal, early remedia action, final remedia action). Once established, contingent removal
approaches can be incorporated into phased response strategies. Contingent remova actions
become just one more tool a the disposa of the DOE project manager or designee to move
an OU quickly and efficiently to remediation. See Submodule 1.1, Development of a Phased
Response Strategy, for additiona information on developing phased response strategies.

Module 2 Contingent Removal Action Approaches (continued)
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Module 2 Notes on Contingent Removal Action Approaches

Note A. Example Meeting Agenda for Discussion of a Contingent Removal Action Approach.
DOE's Field Offices are responsible for developing a contingent removal action approach
while gaining regulatory agency consensus. DOE's Environmental Restoration (ER)
manager for the facility should designate an individual to lead the effort for the facility or a
subpart of the facility (e. g., OU). Module 2, Step 2 explains the characteristics of actions
that are good candidates for a contingent removal action. This example agenda and list of
attendees provides a starting point for establishing the meetings where initia candidates are
identified and criteria, procedures, and approaches are first developed. The extended
project team is integrated into this effort through a series of well-focused meetings.

The extended project team is composed of DOE and DOE contractors and subcontractor
personnel as appropriate for specific technica matters, EPA, the state regulatory
agency(ies), and other identified stakeholder groups that take an active role in
Environmental Restoration (ER) decision making processes. By expanding the project team
beyond the routine technical matters that can be addressed by DOE contractors, a more
complete and authoritative team is assembled — a team that can decide important matters
and move a project toward a mutually satisfactory end point more quickly and efficiently
than can be accomplished when technical matters are separated from policy matters.
Participation of the extended project team members is vita to the project when developing
contingent removal criteria, procedures, and approaches.

The purpose of the extended project team meetings is to present to the non-DOE members
the initial candidates for contingent removals, along with any preliminary criteria,
procedures, approaches, and draft decision rules that have been developed in the internal
meetings. Follow-on meetings are then focused on modifying the initial approaches and
developing consensus. Desired outcome of the meeting(s) is:

Agreement that contingent removals have a role to play in the ER
program for the site

Agreement on an initial list of types of removals that can be implemented
as time-critical actions under a contingent removal action program

Agreement in principle on the general form that the criteria, procedures,
approaches, and decision rules should take in the final program
documentation

Agreement on action items that result from the meeting and a timetable
for developing each type of contingent removal

Attendees

DOE ER Manager (perhaps only part of the meeting)

DOE lead for development of contingent removal actions

DOE OU project managers, as appropriate

DOE regulatory specialist

DOE lead for FFA issues

ER Contractor lead for development of contingent removal actions

Note A: Example Meeting Agenda for Discussion of
a Contingent Removal Action Approach
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Module 2 Notes on Contingent Removal Action Approaches (continued)

ER Contractor lead for development of contingent removal actions
ERContractor OU project managers, as appropriate

ER Contractor regulatory specialist

EPA lead for ER at the site

Other EPA personnd at the discretion of EPA

State regulatory lead for ER at the site

Other state agencies as appropriate

Other state personnel at the discretion of the state agencies

Other stakeholders appropriate

l. Background
A. Contingent removals
B. Type(s) of removals covered by the document
C. Site experience with similar remova actions

Il Criteria and decision rule(s) for invoking a contingent removal action

1. Approach(es) to be used in implementing a time-critical removal
. Approved remediation technologies

Waste Management

Resources (e.g., contracting mechanisms, site personnel)
Organi zation/Responsibilities

Liaison with regulatory agencies and other stakeholders
Site closure/post remova responsibilities

mmo oW

V. Procedures

Planning and project management (generic work plan)
Contracting

Budgeting and funding

Health and Safety Plan

Sampling and Analysis (monitoring) Plan

Quality Assurance Project Plan

Risk assessment approach

Technical procedures governing the work

IOMMOO W

Note A: Example Meeting Agenda for Discussion of
a Contingent Removal Action Approach (continued)
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Module 2 Notes on Contingent Removal Action Approaches (continued)

Note B.

Example Text for Development of Contingent Removal Action Decision Rules.

Decision rules are if-then statements that define what action will be undertaken for a
certain set of conditions. Decision rules for contingent removal actions are the crux of the
agreement between the DOE facility and the regulators. They state in clear terms the
conditions under which time-critical remova actions will be implemented without need for
discussion between DOE and the stakeholders. The following examples can be used as
starting points in developing decision rules for a site.

(1)

Radioactive hot spots can be addressed as time-critical removals under the following
conditions:

The contaminated soil does not exceed 15 ft in depth.

The depth of the hot spot does not exceed 3 ft or any level that would
require specia considerations for worker safety during excavation.

The total volume of soil to be removed does not exceed what can be
contained in 50 drums.

Storage capacity for the drummed waste is available in the Temporary
Storage Facility (TSF) and addition of the removed waste will not cause
the maximum allowed capacity of the TSF to be exceeded.

The cost of the removal will not exceed $200,000.

The removal can be accomplished in no more than one calendar month,
from the beginning of mobilization to the completion of the drumming of
the waste.

(Then)

Under the above conditions, DOE will remove the hot spots through use of the most
efficient means available. The hot spots will be removed by suitable means, packaged in
drums, labeled in accordance with the requirements of the TSF, and stored in the TSF
pending completion of the grout facility. Health and safety procedures will fulfill the
requirements of the Contingent Removal Health and Safety Plan, suitably modified and
augmented for the particular site being remediated, Site (radioactive) surveying,
monitoring during the removal, and confirmation monitoring will be conducted in
accordance with the Hot Spot Removal Procedures Manual developed for contingent
removals. Waste packaging, labeling, handling, and storage will be in accordance with the
TSF procedures and requirements.

Note: This decision rule includes scope, time, and cost criteria, but does not address
urgency or understanding criteria.  Any surficial hot spot is assumed to represent a
sufficiently serious potential for harm; it should be removed by the most expeditious means
possible unless it is large enough (e.g., greater than 50 drums) that it might be better
addressed by stabilization, institutional controls, or other means until a permanent disposa
option is available. A further assumption is that hot spots are a simple enough problem

Note B: Example Text for Development of
Contingent Removal Action Decision Rules
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Module 2 Notes on Contingent Removal Action Approaches (continued)

that they do not present special consideration on a case-by-case basis. Thus, the decision
rule is not required to address levels of uncertainty acceptable in making go/no-go
decisions in regard to hot spot removals.

Note B: Example Text for Development of
Contingent Removal Action Decision Rules (continued)
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Module 2 Notes on Contingent Removal Action Approaches (continued)

Note C. Example Outline of Documentation for Contingent Removal Action Consensus.
Documentation of the program as it will be implemented is necessary once the contingent
removal criteria, procedures, approaches, and decision rules have been developed for a
particular type of removal (e.g., hot-spot removals at the applicable DOE site). The
documentation does not have to be elaborate or extensive. With some notations of
differences or exceptions, much of the procedures will be incorporated by reference to
existing procedures. The key element of the documentation, other than the procedures, is
the decision rule for invoking a contingent removal. This should have been covered in
detail in the extended project team meeting and should be a matter of consensus among the
stakeholders.

The following outline is illustrative only. The special needs of each site should dictate the
level and organization of the documentation needed for a contingent removal program.

l. Background
A. Contingent  removals
B. Type(s) of removals covered by the document
C. Site history with similar removal actions

Il Criteria and decision rule(s) for invoking a contingent removal action

1. Approach(es) to be used in implementing a time-critical removal
. Approved remediation technologies

Waste management

Resources (e.g., contracting mechanisms, site personnel)
Organization/Responsibilities

Liaison with regulatory agencies and other stakeholders
Site closure/post removal responsibilities

Mmoo W

V. Procedures

Planning and project management (generic work plan)
Contracting

Budgeting and funding

Health and Safety Plan

Sampling and Analysis (monitoring) Plan

Quality Assurance Project Plan

Risk assessment approach

Technical procedures governing the work

ITOIMMOO W

Note C: Example Outline of Documentation
for Contingent Removal Action Consensus
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